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ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 15:25:26

CONTID: C14021R ESTIMATE NO: 0001 PROG 2002

PCN: 14021R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HANGING LAKES REST AREAS PERCENT TIME:

PROJECT NO: IM 0702-239

HANGING LAKES REST AREAS

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

INTEGRATED WATER SERVICES, INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 07/14/2004

636 CHEYENNE DRIVE #10 DATE LET 06/17/2004 DATE WORK BEGAN

DATE AWARDED 06/24/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/13/2004 DATE ACCEPTED

FORT COLLINS CO 80525 720 207 5052 DATE NOTICE TO PROCEED 07/14/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 869,889.65 PARTICIPATING $ $ 229,647.95

AWARD PROJECT AMT: 802,553.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
90,797.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,085.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.64

79.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/16/2004 ??:??:??

12/16/2004 ??:??:??

26.40%

640,241.70

229,647.95

320,445.45

317,360.36

$

$

$

$

229,647.95

0.00

229,647.95

90,797.50

320,445.45

-3,085.09

0.00

317,360.36

0.00

AMOUNT DUE 317,360.36 317,360.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 317,360.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14021R-BID ESTIMATE RUN 09/30/2004

PROJECT: IM 0702-239 ESTIMATE NO: 0001 15:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

211.00000 0.000 0.00

203-01100

0010 POTHOLING 30.000 0.000

HOUR 0.000 0.00

228.00000 0.000 0.00

203-01597

0015 LABORER 50.000 0.000

HOUR 0.000 0.00

79.00000 0.000 0.00

203-02330

0020 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,675.00000 0.000 0.00

212-00006

0025 MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.000 0.00

2,179.00000 0.000 0.00

213-00004

0030 MULCH TACKIFIER 600.000 0.000

LB 0.000 0.00

5.00000 0.000 0.00

213-00061

0035 SANITARY FACILITY REST AREAS 12.000 0.000

EACH 0.000 0.00

211.00000 0.000 0.00

620-00020

0040 MODIFY BUILDING BAIR RANCH 1.000 0.000

L S 0.000 0.00

11,587.00000 0.000 0.00

622-00825

0045 CERAMICTILE & GROUT BAIR RANCH 750.000 0.000

SF 0.000 0.00

22.00000 0.000 0.00

622-00826

0050 WASTEWATER SYSTEM BAIR RANCH 1.000 0.000

L S 0.700 193,246.90

276,067.00000 0.700 193,246.90

622-03270

0055 WASTEWATER SYSTEM HANGING LAKE 1.000 0.000

L S 0.000 0.00

317,651.00000 0.000 0.00

622-03270
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PCN: 14021R-BID ESTIMATE RUN

PROJECT: IM 0702-239 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 0.000

LS 1.000 90,797.50

90,797.51000 1.000 90,797.51

0060 *HVAC BAIR RANCH 1.000 0.000

L S 0.000 0.00

12,087.00000 0.000 0.00

622-11170

0065 *HVAC HANGING LAKE 1.000 0.000

L S 0.000 0.00

13,767.00000 0.000 0.00

622-11170

0070 BUILDING PLUMBING PIPING SYSTEMS BAIR RANCH 1.000 0.000

L S 0.000 0.00

42,652.00000 0.000 0.00

622-11180

0075 BUILDING PLUMBING PIPING SYSTEMS HANGING LAKE 1.000 0.000

L S 0.000 0.00

39,608.00000 0.000 0.00

622-11180

0080 MOBILIZATION 1.000 0.000

L S 0.600 23,975.40

39,959.00000 0.600 23,975.40

626-00000

0085 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0110 ADDED ITEM (LUMP SUM)/ MODIFY SEPTIC TANK AT HANGING 
LAKE CO 2

1.000 0.000

L S 1.000 2,036.65

2,036.65000 1.000 2,036.65

900-00014

CAT 0200 $310,056.45 310,056.46CURRENT AMT 859,500.65 $$
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PCN: 14021R-BID ESTIMATE RUN 09/30/2004

PROJECT: IM 0702-239 ESTIMATE NO: 0001 15:25:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 10,178.00

10,178.00000 1.000 10,178.00

620-00001

0105 SANITARY FACILITY 1.000 0.000

EACH 1.000 211.00

211.00000 1.000 211.00

620-00020

CAT 0400 $10,389.00 10,389.00CURRENT AMT 10,389.00 $$

PROJECT TOTAL 320,445.45 $ 320,445.46CURRENT AMT 869,889.65 $$


